SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1111 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 510 Const Calendar Day: 284 Date: 15-Mar-2013 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  01:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Paint Cable System
[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Painting of suspender ropes & main Cable

- Installing split collars & elastomeric collars

- Removing the catwalk from the North side-span

Today | was inspecting suspender ropes to look for any broken wires, doing Cable wrapping punch-list
inspection & cleanliness inspection prior to painting.

- At 07:00, | arrived at the pier-7 office, & | was on the bridge at 07:30.

- From 07:30 until 08:30, | checked on the catwalk removal operation atop the North & South side spans.
Tony Costa’s crew was working to remove the catwalk anchorages.

- From 08:30 until 10:00, | was inspecting for broken suspender rope wires. | walked down the North main-
span catwalk, & did a visual inspection of the suspender ropes from PP 44N to PP102N. The area of the
suspender ropes that was checked was above the zinc buttons.

- From 10:00 until 11:00, | did a walk-through of the North main-span with ABF Engineer Ben Jones from
PP 44N to PP 88N. We were doing a general inspection for cleanliness. Some areas of the S-wire
(mainly on top of the Cable) needed some further cleaning. | spoke with Ben & laborer foreman Guillermo
Limon to arrange for further cleaning & final inspection. We agreed that a couple of laborers would start at
PP 88N to give the S-wire a little further cleaning along the top of the Cable. They would work their way
up from PP 88N towards PP 44N. Then we would follow behind to give a final inspection for cleanliness of
zinc paste.

- From 11:00 until 12:00, | again checked on Tony Costa’s crew on the catwalk removal of the side-span
anchorages.

- From 12:00 until 12:30, lunch.

- From 12:30 until 14:00, | was doing wrapping punch-list inspection between PP 102N & PP 118N.

- At 13:00, 2 laborers started cleaning the S-wire atop the Cable near PP 88N.

- From 14:00 until 16:00, ABF Engineer Ben Jones, NACE inspector Stuart Ross, & | did a final inspection
for cleanliness of zinc paste from PP 88N to PP 70N. Stuart checked the bottom half of the S-wire, & |
checked the top half of the S-wire. The S-wire was clean of zinc paste.

- At 16:20, | left the bridge.

- From 16:30 until 17:00, | spoke with Saman Soheilifard to give him an update that the Cable between PP
88N to PP 70N was clean & ready for the painters.

- From 17:00 until 17:30, | wrote my diary for the day, checked email, & sent my timesheet for the week.
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